



April 18, 2024

Remon Habib
City Engineer
City of Lake Elsinore
130 S Main St
Lake Elsinore, CA 92530

RE: Main St Interchange Signal Timing and Coordination AWR #2

Dear Mr. Habib,

STC Traffic (STC) is submitting this additional work request (AWR) associated with the out-of-scope services related to the Main St Interchange Project. STC is currently \$7,320 over the total scope budget due to the significant analysis and documentation required by Caltrans. STC is requesting an AWR for our continued support to successfully deliver this project. See AWR estimated summary below:

- Current amount over total budget: \$7,320
- Coordination and support activities pre turn-on (8 hours): \$1,680
- Turn-on and observations (Crew of 2 for 2 days = 32 hours): \$6,720
- Anticipated timing adjustment support (City & Caltrans): \$8,400

STC Traffic's fee estimate for the above effort including work performed is **\$24,120**. Caltrans requirements for continued support following implementation is not fully known as we progress with the work we will continue to track the budget and inform the City when efforts are beyond what's anticipated. By signing below and returning a copy of this letter, you will have authorized STC this amendment. I appreciate the opportunity to provide these important services. If you have any questions regarding the scope of work or fee, please contact me, (714) 315-4640.

Sincerely,

Jason Stack, TE, PTOE
President

Accepted by:

Signature

Print Name

Date