

CONSTRUCTION CONTRACT CHANGE ORDER

Date 10/24/2023 C.C.O Final

PROJECT NAME	
Auto Center Drive Rehabilitation	
Project CIP Z10096	
CONTRACTOR:	
Hardy & Harper, Inc.	

In conformance with and as part of the existing Agreement for this project the City of Lake Elsinore authorizes and directs changes to the Agreement as described below.

- 1) EXTRA WORK ORDER (EWO) (Unknown or Unforeseen Work not covered by Contract)
 - a) Extra Work Item A: Additional scope of work paving of dirt roads adjacent to Avenues, install missing traffic loops, install joint seals to Auto Center Bridge, install additional asphalt berm and drainage aprons.

Lump Sum = \$92,570.40

- 2) CHANGED WORK ORDER (CWO) (Significant increases in quantity of Unit-Price items; greater than 25%):
 - a) Changed Work Item A
 - i) Time for completion will be increased/decreased by (+-) Zero (0) Working Days
- 3) CLOSING SUMMARY ORDER (CSO) (Final adjustment of original estimated contract quantities based on final measured quantities):
 - a) Closing Summary Order:

AGREEMENT AMOUNT: Compensation as set

i) Payment for this work is paid as follows:

Total = 92,570.40

Original Contract Amount:

\$845,000.00

forth in the Agreement and as amended by this and prior Contract Change Order(s) is:	Amount All Previous CCOs (+-): \$0.00 Amount This CCO (+-): \$92,570.40	
<u>\$937,570.40</u>	Total Contract Amount: \$937,570.40	
CITY'S ACCEPTANCE: The above described	CONTRACTOR'S ACCEPTANCE: Contractor agrees to perform	
work is hereby approved and directed to be	the above work as directed, in accordance with the	
completed in accordance with the Contract	Contract Documents, and accept payment described above	
Documents.	as full compensation for work described subject to	
	additions and reductions of the quantities of various items.	
City of Lake Elsinore	1	
	Contractor: Hardy & Harper Inc.	
Rec.:		
City Engineer Date	Ву	
App.:	Title:	
City Manager Date	Date:	