

Proposal # 1771

SAS Constructions

301 West Dyer Road Unit D Santa Ana CA 92707
(949) 800-9247 | INFO@SASConstructionS.com

DATE: 10/11/2024

TO: MR. GUS PAPAGOLOS



PROJECT NAME

D Metal Walls -City Hall

CONTRACT #

NA

CONTRACT DATE:

C.O. / P.C.O. #

RFI Reference:

According to Plans ISSUED 12/01/2023, Sheets A2.1,A2.2,A2.3,A2.16, ONLY METAL STUDS

Mobilization & Demobilization Including Construction Schedules (Not To Exceed 3% of Total Bid)	\$25,000.00
Labor, Material and Performance Bonds	\$70,000.00
Metal Stud Interior Metal Stud Framing Material	\$150,000.00
Metal Stud Interior Framing Labor	\$250,000.00
Metal Stud Exterior Metal Stud Framing Material	\$250,000.00
Metal Stud Exterior Framing Labor	\$250,000.00

SUBTOTAL \$995,000.00

3% Overhead & Insurance \$29,850.00

TOTAL \$1,024,850

Contractor's Signature: 

Date: 10/11/2024

Owner/Client's Signature: _____

Date: _____

Accepted - The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.