

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: January 9, 2024

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # #Z20006
PROJECT TITLE: City Corporate Facility

CONTRACT AWARDED TO:
Edmonson Construction Co

DATE AWARDED: November 14, 2023

Authorized by: Jason Simpson
City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$119,500.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
Over Excavation Pad 7100 CY	7,100.00	CY	\$49,500.00	\$49,500.00
Import, Place & Compact 1,125 CY	1,125.00	CY	\$45,375.00	\$45,375.00
Finish Pad	1,725.00	ST	\$750.00	\$750.00
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$95,625.00

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$95,625.00**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____ Contractor _____

City Manager: _____