

CITY OF LAKE ELSINORE  
130 S. MAIN STREET  
LAKE ELSINORE, CA 92530  
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1  
DATE: January 14, 2025

-----  
THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT #  
PROJECT TITLE: Serenity Park Fencing

CONTRACT AWARDED TO:  
Cotter Construction Inc.

DATE AWARDED: August 13, 2024

Authorized by: Jason Simpson  
City Manager

TOTAL AMOUNT OF CONTRACT  
PRIOR TO THIS CHANGE ORDER  
\$62,000.00

-----  
CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
See Attached Quote Dated 12/19/2024	Lump Sum	1.00	\$31,000.00	\$31,000.00
QUANTITIES DECREASED				
ITEM	QUANTITY	UNIT PRICE	EXTENSION	
None				
TOTAL				\$31,000.00

THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE  
SUM OF \$31,000.00

Change Order No. 1

Review by:                      Initials                      Date                      Approved by:                      Date

Assistant City Manager \_\_\_\_\_  
Contractor \_\_\_\_\_

City Manager: \_\_\_\_\_