

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: October 22, 2024

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # #Z20021
PROJECT TITLE: City Hall Footings and Foundation, Bid Set 'A'

CONTRACT AWARDED TO:
SAS Construction Inc.

DATE AWARDED: March 26, 2024

Authorized by: Jason Simpson
 City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$2,690,000.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
Mobilization & Demobilization Including Construction Schedules (Not To Exceed 3% of Total Bid)	Lump Sum	1.00	\$25,000.00	\$25,000.00
Labor, Material and Performance Bonds	Lump Sum	1.00	\$70,000.00	\$70,000.00
Metal Stud Interior Metal Stud Framing Material	Lump Sum	1.00	\$150,000.00	\$150,000.00
Metal Stud Interior Framing Labor	Lump Sum	1.00	\$250,000.00	\$250,000.00
Metal Stud Exterior Metal Stud Framing Material	Lump Sum	1.00	\$250,000.00	\$250,000.00
Metal Stud Exterior Framing Labor	Lump Sum	1.00	\$250,000.00	\$250,000.00
Overhead	Lump Sum	1.00	\$29,850.00	\$29,850.00
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$1,024,850.00

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$1,024,850.00**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____ _____ _____ Contractor _____

City Manager: _____ _____