



## REPORT TO CITY COUNCIL

**To:** Honorable Mayor and Members of the City Council

**From:** Jason Simpson, City Manager

**Prepared by:** Remon Habib, City Engineer

**Date:** May 28, 2024

**Subject:** Amendment No. 2 to the Professional Services Agreement for Adams-Streeter Civil Engineers, Inc., for the Avenues Master Drainage Project and Pope Circle Drainage revised Scope

### **Recommendation**

Approve and authorize the City Manager to execute Amendment No. 2 to the Professional Services Agreement with Adams-Streeter Civil Engineers, Inc., for \$59,300, to provide additional design for scope changes and construction support services plus additional 10% for unforeseen tasks for the Avenues Master Drainage Plan Improvements in final form as approved by the City Attorney.

### **Background**

On May 25, 2021, the City Council approved a professional services agreement with Adams-Streeter Civil Engineers, Inc., to provide the final design for the Avenues Master Drainage Plan Improvements Project in the amount of \$99,680.

On October 12, 2021, the City Council approved Amendment No. 1 with Adams-Streeter Civil Engineers, Inc., in the amount of \$38,140.00 for additional scope of work and design services.

### **Discussion**

A portion of the project required drainage easements from landowners. One of the landowners rejected the proposed drainage easements. Therefore, additional survey was required to revise the plans for an alternate discharge location. In addition, revisions were needed to the alignment of the purposed storm drain on Lakeshore Dr., to include revising the inlet location on Mill St.

Additionally, EVMWD requested revisions to the alignment to accommodate their upcoming septic to sewer conversion project that should begin in September.

## Amendment No. 2 Avenues Master Drainage Plan

The amendment will also allow the consultant to provide support during construction to respond to design related questions and requests for information submitted by the contractor.

Additionally, the amendment covers the final revisions to Pope Circle Drainage Plans.

### **Fiscal Impact**

Amendment No. 2 to the Professional Services Agreement with Adams-Streeter Civil Engineering, Inc., will result in a cost of \$59,300 plus additional 10%. Funding for this project has been allocated under the City's adopted CIP Budget.

### **Attachments**

Attachment 1- Amendment No. 2

Exhibit A - Proposal

Attachment 2 - Vicinity Map

Attachment 3 - Original Agreement & Amendment No. 1