

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1

DATE: April 22, 2025

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # RDA Z20003
PROJECT TITLE: Stadium Field Rehab

CONTRACT AWARDED TO:
West Coast Turf

DATE AWARDED: November 12, 2024

Authorized by: Jason Simpson
Executive Director

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$101,200.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
Prevailing Wages & Surety Bonds Additional Field Preparation	1.00	1.00	\$13,121.36	\$13,121.36
ITEM	QUANTITY	UNIT PRICE	EXTENSION	
None				
TOTAL			\$13,121.36	

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$13,121.36**

Change Order No. 1

Review by:	Initials	Date	Approved by:	Date
------------	----------	------	--------------	------

Assistant Executive Director _____ Contractor _____

Executive Director: _____