

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: January 24, 2023

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # #Z10071
PROJECT TITLE: Library Street Parking Lot

CONTRACT AWARDED TO:
Regan Paving

DATE AWARDED: September 27, 2022

Authorized by: Jason Simpson
City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$255,993.00 (inclusive of contingency)

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

| QUANTITIES INCREASED | | | | |
|--|----------|------|-------------|-------------|
| ITEM | QUANTITY | UNIT | UNIT PRICE | EXTENSION |
| ADA Accessibility to City Park From Library Street Parking Lot | Lump Sum | 1.00 | \$21,091.00 | \$21,091.00 |
| | | | | |
| QUANTITIES DECREASED | | | | |
| ITEM | QUANTITY | | UNIT PRICE | EXTENSION |
| None | | | | |
| TOTAL | | | | \$21,091.00 |

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$21,091.00**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____ Contractor _____

City Manager: _____