

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: April 25, 2023

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # #Z40023
PROJECT TITLE: Purchase of 1 Sports Field Netting for McVicker Canyon Park

CONTRACT AWARDED TO:
Beacon Athletics

DATE AWARDED: April 26, 2022

Authorized by: Jason Simpson
City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$149,195.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
Additional netting & material cost	Lump Sum	1.00	\$4,384.32	\$4,384.32
QUANTITIES DECREASED				
ITEM	QUANTITY	UNIT PRICE	EXTENSION	
None				
TOTAL				\$4,384.32

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$4,384.32**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____ Contractor _____

City Manager: _____