

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 2
DATE: April 25, 2023

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # #Z40023
PROJECT TITLE: Purchase and Installation of Pre-Designed
Canopy Shade Structures at McVicker Park

CONTRACT AWARDED TO:
USA Shade & Fabric Structures

DATE AWARDED: December 8, 2020

Authorized by: Jason Simpson
City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$643,878.88

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
Additional concrete and covering of upper field bleachers	Lump Sum	1.00	\$43,079.92	\$43,079.92
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$43,079.92

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$43,079.92**

Change Order No. 2

Review by: Initials Date Approved by: Date

Assistant City Manager _____ Contractor _____

City Manager: _____