

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: May 23, 2023

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # #Z20032
PROJECT TITLE: The Anchor Rehabilitation Project

CONTRACT AWARDED TO:
Endresen Development Construction

DATE AWARDED: July 26, 2022

Authorized by: Jason Simpson
City Manager

TOTAL AMOUNT OF CONTRACT PLUS 15%
CONTINGENCY PRIOR TO THIS CHANGE ORDER
\$437,000.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
See Attached Proposal Dated 5/5/2023	Lump Sum	1.00	\$171,000.00	\$171,000.00
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$171,000.00

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$171,000.00**

Change Order No. 1

Review by: Initials Date Approved by: Date

Assistant City Manager _____
Contractor _____

City Manager: _____