

CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: June 13, 2023

THIS CHANGE ORDER IS APPLICABLE TO:

CITY PROJECT # Z40024
PROJECT TITLE: Canyon Hills Sports Park Synthetic Turf Project

CONTRACT AWARDED TO:
Hellas Construction Inc.

DATE AWARDED: November 8, 2022

Authorized by: Jason Simpson
City Manager

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$2,778,315.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
32,490 sqft of additional landscape turf around the soccer field and interior areas by the restroom facilities. See Contractor's proposal dated 4/25/2023	Lump Sum	32.490 Sqft	\$375,587.00	\$375,587.00
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$375,587.00

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$375,587.00**

Change Order No. 1

Review by: Initials Date Approved by: Date

Director Public Works: _____ _____ _____
Contractor

City Manager: _____ _____