

**SUCCESSOR AGENCY OF THE SUCCESSOR AGENCY OF THE REDEVELOPMENT AGENCY OF THE
CITY OF LAKE ELSINORE
130 S. MAIN STREET
LAKE ELSINORE, CA 92530
(951) 674-3124**

PROJECT CHANGE ORDER

CHANGE ORDER # 1
DATE: June 27, 2023

THIS CHANGE ORDER IS APPLICABLE TO:

AGENCY PROJECT # Z20003
PROJECT TITLE: Diamond Stadium Facility Project

CONTRACT AWARDED TO:
United Carport LLC

DATE AWARDED: October 11, 2022

Authorized by: Jason Simpson
Executive Director

TOTAL AMOUNT OF CONTRACT
PRIOR TO THIS CHANGE ORDER
\$525,000.00

CONTRACTOR IS AUTHORIZED TO MAKE THE FOLLOWING CHANGES:

QUANTITIES INCREASED				
ITEM	QUANTITY	UNIT	UNIT PRICE	EXTENSION
3,100 sq ft finish concrete	Lump Sum	1.00	\$16,500.00	\$16,500.00
QUANTITIES DECREASED				
ITEM	QUANTITY		UNIT PRICE	EXTENSION
None				
TOTAL				\$16,500.00

**THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) BY THE
SUM OF \$16,500.00**

Change Order No. 1

Review by:	Initials	Date	Approved by:	Date
Director Public Works:	_____	_____	_____	_____
Executive Director	_____	_____	Contractor	_____