



## REPORT TO CITY COUNCIL

**To:** Honorable Mayor and Members of the City Council

**From:** Jason Simpson, City Manager

**Prepared by:** Rick DeSantiago, Public Works Manager

**Date:** April 25, 2023

**Subject:** Change Order No. 1 to Purchase One (1) Pre-designed and Engineered Sports Field Netting from Beacon Athletics for McVicker Canyon Park.

### **Recommendation**

Approve and authorize the City Manager to execute Change Order No. 1 not exceeding \$4,384.32 with Beacon Athletics for additional netting and material cost at McVicker Canyon Park (Project No. Z40023), in final form, as approved by the City Attorney.

### **Background**

This project aims to provide a ready-to-install sports netting system for McVicker Canyon Park. The netting is needed to screen off arrant and long ball shots from the playing fields bordering the parking lot for approximately 1,150 lineal feet. This prefabricated system is the most economical solution that meets the esthetic and safety demands of the sports park.

### **Discussion**

During the netting installation, it was determined that additional netting and hardware for the home run netting were needed. This additional scope of work was completed by installing the base netting 35' straight pole ball safety netting system.

### **Fiscal Impact**

Funds are available in the City's Fiscal Year 22/23 Capital Improvement Program Budget.

### **Attachments**

Attachment 1- Change Order